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INTRODUCTION 
 
Purpose:  The purpose of this agreement is to provide support to the NC Department of 
Environment and Natural Resources (DENR) from the US Environmental Protection 
Agency (EPA) for continuing demonstration of implementation of the unique 
management strategies recommended in the Albemarle-Pamlico National Estuary 
Program’s Comprehensive Conservation and Management Plan (APNEP CCMP).  This 
agreement represents a funding increase and time extension to Cooperative Agreement 
#CE994645-94-9. 
 
Contents of this document: A progress report, detailing APNEP accomplishments and 
project updates for FY 2003, is provided on pages 7 through 30.  The APNEP FY 2004 
Work Plan and budget items are presented on pages 30 through 49. 
 
Period of Performance and Principal Contacts: The period of performance under this 
agreement is from October 1, 2003 through September 30, 2004. 
 

EPA Project Officer    APNEP Director 
  Fred McManus    Bill Crowell 

US EPA Region IV    Albemarle-Pamlico NEP 
Water Management Division   1601 Mail Service Center 
61 Forsyth Street    Raleigh, NC  27699-1601 
Atlanta, GA.  30303    (919) 715 - 1327 
(404) 562 – 9385     

 
BACKGROUND 
The Albemarle and Pamlico Sounds represent the nation’s second largest estuarine 
system.  The system is composed of seven sounds and five major river basins draining 
over 30,000 square miles of watershed in northeastern North Carolina and southeastern 
Virginia.  The sounds, rivers, creeks, wetlands and terrestrial areas provide habitat for an 
abundance of animal and plant species.  People depend on the system for residential and 
resort development, food, recreation, mining, forestry, agriculture, business and industry. 
 
The Albemarle-Pamlico National Estuary Program (APNEP), a part of the US 
Environmental Protection Agency’s National Estuary Program (NEP) since 1987, 
developed an approved Comprehensive Conservation and Management Plan (CCMP) 
that was ratified by the Governor of North Carolina and the US EPA in November 1994. 
The CCMP is intended as a practical, cost-effective and equitable approach to managing 
the valuable resources of the Albemarle-Pamlico region. 
 
The Program is located in the Office of Conservation and Community Affairs within the 
NC Department of Environment and Natural Resources with program personnel in 
Raleigh, Washington and Greenville, NC and Suffolk, VA. 
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GOALS AND ACCOMPLISHMENTS FY 2003 
 
Goals for FY 2003 focused on program rejuvenation, improvement and outreach. Key 
accomplishments in each program area are summarized below (from July 1, 2001 through 
June 1, 2003).  Many changes occurred in FY 2003 as a result of the 2001 
Implementation Review by the EPA.  DENR made substantial programmatic changes 
(see Programmatic Changes). 
 
I. COORDINATING COUNCIL 
The purpose of the 29-member APNEP Coordinating Council is to devise policy and 
provide continued opportunity for interagency coordination and local government input.  
 

 The Coordinating Council was established under the CCMP’s Implementation Plan, 
Objective A, Management Action 1: “Create a Coordinating Council and five 
Regional Councils through executive order by the Governor of North Carolina upon 
approval of the CCMP.”  Actions by the Coordinating Council and the Regional 
Councils support the CCMP’s Implementation Plan goal: Implement the CCMP in a 
way that protects environmental quality while using the most cost-effective and 
equitable strategies.   

 
The Coordinating Council is charged with the following duties as identified in the 
Governor’s Executive Order No. 75: 

• To evaluate and support the implementation process to ensure the highest level of 
cooperation and coordination among agencies, local governments, and public and 
private interest groups.  

• To consult the Regional Councils for guidance on coordinating implementation 
strategies at a local level.  

• To set annual priorities for implementing sections of the CCMP and make 
recommendations based on progress and success, and identify and prioritize 
information needs as described in the CCMP.  

• To pursue a MOU between North Carolina and Virginia to ensure continued 
cooperation and coordination in implementing the CCMP.  

• To develop/submit annual reports evaluating the progress made in implementing 
CCMP recommendations and the success of implementation strategies.  

 
The APNEP Coordinating Council met on April 14, 2003 to review the work 
accomplished  on the FY 2003 Work Plan and to discuss issues of concern with NC 
DENR staff.  Staff also provided insight into the current activities for the River Basin 
Regional Councils Demonstration Projects.   The principal Program objective for FY 
2003 was to transition the Program into a position of higher profile and prepare for 
greater CCMP implementation.  Below is a summary of the priorities for the FY 2003: 
 
 Increase APNEP interactions with NC DENR programs  
 Enhance public relations and coordinate outreach efforts 
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 Provide coordination and support to DENR and VA Dept. of Conservation and 
Recreation (VA DCR) to enhance CCMP implementation in three common river 
basins 

 Continue the Citizens’ Water Quality Monitoring Program 
 Promote a better understanding of the region’s many issues and offer opportunities 

for public involvement  
 With input from the Regional Councils, solicit, identify and implement watershed 

demonstration projects for environmental benefit  
 Coordinate a large-scale, long-term Submerged Aquatic Vegetation (SAV) 

monitoring effort to assess the extent of SAV coverage in the Albemarle-Pamlico 
estuaries (using FY 2002 Supplemental Funding Initiative funds) 

 Support EstuaryLive! 
 Initiate a Strategic Planning Process for APNEP 
 Fully implement ongoing projects and staff support contracts from previous year 

including implementation of Regional Council Demonstration Projects. 
 
The APNEP Coordinating Council met on June 4, 2003 to determine the main 
components to be included in the FY 2004 APNEP Work Plan.  The principal Program 
objective for FY 2004 will be to carry out the demonstrations projects and increase public 
participation and awareness.  Additionally, strong program emphasis will be placed on 
the strategic planing process.  Below is a summary of the priority actions for the APNEP 
FY 2004 work plan as approved by the Coordinating Council: 
 
 Participate and respond to the Strategic Planning Process  
 Continue the Citizens’ Water Quality Monitoring Program  
 Continue to support EstuaryLive! and build partnership projects with the NCNERRs 
 Increase APNEP present within DENR and other related organizations  
 Provide coordination and support to DENR and VA Dept. of Conservation and 

Recreation (VA DCR) to enhance CCMP implementation in three common river 
basins 

 Promote a better understanding of the region’s many issues and offer opportunities 
for public involvement through enhanced public relations and coordinated outreach 
efforts 

 With input from the Regional Councils solicit, identify and implement watershed 
demonstration projects on school grounds for environmental benefit  

 Continue to coordinate a large-scale, long-term Submerged Aquatic Vegetation 
(SAV) monitoring effort to assess the extent of SAV coverage in the Albemarle-
Pamlico estuaries (using FY 2002 Supplemental Funding Initiative funds) 

 Complete projects implemented in FY 2003 
  
II. REGIONAL COUNCILS 
The role of the Regional Councils (RCs) is to advise and consult with local, state, and 
federal governments, as well as the general public and different interest groups within the 
basin, on the implementation of environmental management programs in the river basins.  
Because different basins are likely to face different concerns and problems, the Council 
for a particular basin works to prioritize the problems to be addressed in that basin and to 
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design and build consensus support for the most cost-effective strategies for dealing with 
those problems.  The councils also advise the public and local governments of actions 
and information relevant to environmental management in the basin.  
 
The Regional Councils are to encourage public and local government involvement in the 
implementation process, and the Coordinating Council supports the overall 
implementation process.  Working together, these groups identify priority management 
actions on an annual basis for inclusion in the APNEP annual work plan.  All six councils 
have been active since the 1999 Biennial Review. 
 

 The Regional Councils were established under the CCMP’s Implementation Plan, 
Objective A, Management Action 1: “Create a Coordinating Council and five 
Regional Councils through executive order by the Governor of North Carolina upon 
approval of the CCMP.”  Actions by the Regional Councils support the CCMP’s 
Implementation Plan goal:  “Implement the CCMP in a way that protects 
environmental quality while using the most cost-effective and equitable strategies.” 

 
River Basin Regional Council Activities 
Each of the River Basin Regional Councils has held one meeting thus far in FY 2003 
to discuss issues of regional concern and to review the request for proposals for 
watershed demonstration projects.   The low number of meetings was mainly due to 
Program staff addressing programmatic changes as a result of the 2001 
Implementation Review and in preparing for the strategic planning process.  The 
strategic planning process met with numerous delays, but a contract is being 
processed to begin this work.    Councils will continue to work during the strategic 
planning process.  
 

 
III. APNEP STAFF – IMPLEMENTATION, TECHNICAL AND 

OUTREACH ACTIVITIES 
APNEP staff are responsible for the coordination, planning and successful 
implementation of the CCMP.  APNEP staff functions include program representation,  
consulting, planning, coordination with partner agencies, budgeting and financial 
administration, and contracting. Staff also attend meetings, conferences and workshops in 
order to stay apprised of technological advancements that may prove beneficial in the 
APNEP region.  
 

 Actions by APNEP staff support the CCMP’s Implementation Plan, Goal: 
“Implement the Comprehensive Conservation and Management Plan in a way that 
protects environmental quality while using the most cost-effective and equitable 
strategies.” 

 
Although the APNEP Councils are instrumental in identifying local environmental issues 
and prioritizing management actions within each basin, many management actions are 
implemented by various state agencies on a local, basinwide, regional or statewide basis.  
APNEP staff tracks and participates in these CCMP implementation actions as necessary.    
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During FY 2003, the APNEP staff spent a considerable amount of time supporting the 
transition of the Program, as well as supporting implementation of the CCMP at 
numerous meetings and planning sessions.   A great deal of time was spent establishing 
contracts for implementation of FY 2003 work plan activities.  Other noted staff 
accomplishments follow: 

• Continued to provide support and expand to the Citizens’ Water Quality 
Monitoring Program (CWQMP). 

• Distributed numerous APNEP research documents, outreach products, and 
environmental education materials to those requesting them. 

• APNEP staff, in accordance with the Government Performance and Results Act 
(GPRA), provided extensive information to EPA regarding: 1) the number of 
priority actions initiated across the NEP, and 2) the acres of habitat restored in 
2002. 

• Developed an APNEP Web site http://www.apnep.org 
• Developed a new APNEP logo 

                                             
• Began a contract for a formal strategic planning process.  This process is to be 

developed to assess the strengths and weaknesses of the program, to assess the 
strengths of other NEPs and determine applicability to the APNEP, to assess the 
value of the current CCMP and determine if a revised CCMP is needed, and to 
assess the existing Executive Order to determine if the Order needs to be 
amended.  

• Initiated over seventeen (17) contacts for CCMP implementation activities as 
highlighted in the FY 2003 work plan. 

• Published and distributed The Beacon newsletter. 
• Held several meetings on Submerged Aquatic Vegetation (SAV) monitoring.   
• Completed all existing contracts for watershed demonstration projects (See 

watershed demonstration projects). 
• Moved forward on the production of an APNEP Regional Guide, “The 

Albemarle-Pamlico … North Carolina’s Coastal Treasure”  
• Continued to support the VA liaison position and the establishment of an oil-

recycling program. 
• Opened a permanent urban stormwater exhibit at NC Estuarium 
• Participated in the groundbreaking for the Tryon Palace project 
• Participated in two EstuaryLive! Sessions (October 2002 and April 2003) 
• Participated in two National Estuary Program conferences  
• Supported a set of Clean Water Contractor training workshops 
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• Participated in several festival outreach events 
• Participated in NC Sea Grant research/demonstration grant project selection 

process 
• Participated in the One NC Naturally Conference and development of the planning 

document. 
 

IV. FY 2003 PROJECTS and ACTIVITIES 
Following is the status of the five priority area projects as determined by the APNEP 
Coordinating Council for FY 2003: 
 
I. IMPLEMENTATION PLAN 

APNEP will continue to implement the conservation strategies as outlined in the 
Comprehensive Conservation Management Plan (CCMP).   
 

 This action supports the CCMP’s Implementation Plan goal:  “Implement the 
CCMP in a way that protects environmental quality while using the most cost-
effective and equitable strategies.” 

 
Coordinating Council & Regional Councils  
Key elements of the CCMP’s Implementation Plan are the operation of a 
Coordinating Council (CC) and the five Regional Councils (RCs) representing local 
government and stakeholder interests in each of the river basins in the Albemarle-
Pamlico region.  The role of the Coordinating Council is to devise policy and provide 
continued opportunity for interagency coordination and local government input.  This 
structure, mandated through a Governor’s Executive Order, allows for the 
communication and coordination critical to successful CCMP implementation.  All 
five Regional Councils have been meeting since September 1997 and the 
Coordinating Council has been meeting since March 1998.   
 
Each  of the Regional Councils met in March to discuss demonstration projects and 
other issues.  Future meetings will be held for project selection and the discussion of 
regional issues.  The Coordinating Council met in April to discuss the progress on FY 
2003 work plan and ideas for the upcoming year.  The Coordinating Council met on 
June 4 to review the FY 2004 work plan and budget.     
 
Strategic Planning   
APNEP was established as a National Estuary Program in 1987 with the objective to 
create and implement a CCMP that addresses the broad range of environmental 
problems facing the estuary, as well as the economic and social values of the estuary.  
With grants and technical assistance, the EPA has continued to help North Carolina to 
achieve these goals.  The CCMP was ratified by the Governor of North Carolina and 
the EPA in November 1994.  Since then, neither the program nor the CCMP have 
been revised.  
 
APNEP staff is working with NC State University to conduct strategic planning to 
assess APNEP effectiveness and structure.  A strategic plan will enable the Program 
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to be effective in the future by identifying strengths and weaknesses of the current 
program and to develop program goals for the future.   Approximately $29,000 will 
be needed for logistics and printing costs.  The FY 2003 Work Plan identified a need 
of approximately $2,000 for the project, given potential EPA contract support for the 
project.  APNEP is applying the remaining funds (approximately $27,000) from the 
funds allocated in the FY 2003 Work Plan and Budget to the Science Coordinator 
position as the position is unfilled at present. 
 
Establishment of Implementation Priorities  
As identified in the 1999 Biennial Review, in order to ensure that progress is made on 
the most important CCMP activities first, APNEP and the Coordinating Council need 
to develop a list of ranked implementation priorities.  Input from the Regional 
Councils is necessary.  The outcome should be reflected in yearly work plans and in 
the implementation-tracking matrix.  During FY 2003, the Coordinating Council will 
participate in the strategic planning process to provide direction for the APNEP and 
to establish implementation priorities.  This task will be closely associated with the 
strategic planning process and the implementation of the CCMP tracking system. 
 
Determine APNEP proposals for “program enhancements” relating to 
Smithfield Foods Agreement 
In July 2000, the NC Attorney General’s Office and Smithfield Foods, Inc. and its 
subsidiaries, the largest hog producing and pork processing companies in the world, 
signed a major agreement.  It is a legally binding agreement that focuses on the 
elimination of open-air hog lagoons and spray fields in North Carolina.  An element 
of the agreement states that the Smithfield companies will play a leadership role in 
enhancing the effectiveness of the Albemarle-Pamlico National Estuary Program. 
Staff has met several times with representatives from the NC Attorney General’s 
Office and NC DENR of topics on interest.  Little progress has been made and 
support intentions are unclear.  
 
EPA Financial Planning – Program Development  
APNEP staff and Chairs of the Coordinating Council will work with EPA staff to 
identify and develop strategies for leveraging funds beyond EPA base operating 
budgeted funds.  EPA staff will lead this effort. This meeting has not been scheduled, 
but it remains an important issue for the program. 
 
Programmatic Changes 
The EPA conducted an Implementation Review with NC DENR and APNEP staff 
between December 2001 and April 2002.  The EPA submitted its findings to DENR 
in April 2002.  In general, the EPA found that the APNEP had not made adequate 
progress on implementation of the CCMP and recommended changes to achieve full 
implementation. DENR and the APNEP staff  are working to implement the 
programmatic changes suggested by the EPA. An update was provided to EPA in 
December 2002.   
 



 13

The implementation review contained three challenges to be met by January 1, 2003.  
NC DENR has taken several steps in addressing these items. 

 
 Lack of visibility and autonomy of the Program office 

The new APNEP director began on June 3, 2002.  The APNEP was relocated 
from the Basinwide Planning Branch in NC Division of Water Quality to the 
Office of Conservation and Community Affairs on July 1, 2002.  The leadership 
format has been restructured (title of coordinator was changed to the title of 
director, and the position is now responsible for supervision of program staff) to 
provide for greater autonomy to administrate and implement the program. The 
move also elevated the profile of the program in DENR. 
  

• Inadequate number of Albemarle-Pamlico National Estuary Program staff 
In order to address the EPA’s concerns, the new work plan (FY 2003) provides 
for a new leadership structure and the addition of two field representatives and a 
science coordinator.  NC DENR staff are currently taking actions to create the 
new positions.  The Science Coordinator position should be filled by July and the 
NC Watershed Field Representative position should be filled by August. 
 
Due to the current budget restraints, it should be noted that the State of North 
Carolina will only be able to provide funding for one of the new positions.  The 
other 2 positions will be funded out of EPA base program funds as noted in the 
FY 2003 work plan.  It should also be noted that the APNEP director is concerned 
about the amount of funds being allocated towards staff support and away from 
other potential program activities.   

 
• Failure to utilize EPA Section 320 funds.  

Presently these funds are being allocated to the various projects in the FY 2003 
Work Plan.  The allocation of approximately 400 thousand dollars of 
unencumbered Section 320 funds is to be applied toward outreach and CCMP 
implementation projects in the coming year, with 250 thousand allocated to 
watershed demonstration projects.  Remaining unencumbered funds will be 
committed by September 30, 2003.  

 
The EPA also presented four conditions to be met by January 1, 2003.  NC DENR has 
taken the following steps in addressing these items: 
 
1. Move the Program from the Basinwide and Estuary Planning Unit 

The APNEP was relocated to the Office of Conservation and Community Affairs 
on July 1, 2002.  In addition to the move, the leadership format was restructured 
to provide the program director greater autonomy to administrate and implement 
the program.   The transition involved changing the APNEP coordinator to 
director with budget and personnel supervision responsibilities over program 
staff.   The move also elevated the profile of the program in DENR. 
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2. Establish two additional full-time field positions and a Science Coordinator 
In order to address the EPA’s concerns, the FY 2003 Work Plan provides for the 
addition of two field representatives and a science coordinator.  NC DENR staff 
are currently taking actions to create the new positions.  On December 4, 2002 the 
NC General Assembly's Joint Legislative Commission on Governmental 
Operations gave its approval for NC DENR to create the new positions of science 
coordinator (Environmental Specialist III) and Field Representative 
(Environmental Specialist II) to be funded by our federal grant.  Approval of this 
Joint Legislative Commission is required for the creation of all new positions in 
state government. The Science Coordinator position should be filled by July and 
the NC Watershed Field Representative position should be filled by August. 
One of the field positions is currently held by Boyce Hudson.  He is working to 
gather information necessary for the strategic planning process and enhance local 
government relations.  

 
3. Hire an APNEP Director at a salary commensurate with that position’s duties and 

responsibilities   
The approved APNEP FY 2003 work plan allocated $65,000 for the director’s 
salary.  NC DENR has begun working to upgrade the salary.  Significant progress 
has been made toward making the director’s salary commensurate with that 
position’s duties and responsibilities within NC DENR. 

 
4. Identify an employee within NC DENR to act as a liaison between the Division of 

Coastal Management and the APNEP 
In July 2002, the APNEP established a liaison with the NC Division Coastal 
Management (DCM).  DCM has appointed Guy Stefanski, former APNEP 
Coordinator, to fill this roll.    

 
In order to increase communication, implementation of the CCMP and increase 
public outreach and education efforts, the APNEP is working to identify 
individuals to provide for greater opportunities for cooperation and coordination 
for mutually beneficial program enhancements.  The APNEP has established a 
liaison with the NC National Estuarine Research Reserves (NC NERR).  Amy 
Sauls was appointed to head this effort.  Amy is an educator at the Rachel Carson 
National Estuarine Research Reserve in Beaufort. The NC NERR has several 
managed sites in the Albemarle-Pamlico region where they conduct research and 
monitoring.  They also extend educational programs through the region.  

 
The APNEP has also established a liaison with the NC Sea Grant program. Our 
liaison with NC Sea Grant is Walter Clark. Walter is the Coastal Law Specialist.  
He is the editor of biannual newsletter, Legal Tides, and is the past President of 
the Coastal Society.  

 
The APNEP will also continue to work with the NC Division of Water Quality, 
with Darlene Kucken as main contact, and Diane Reid in the laboratory services 
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section.  The ANEP also works with Gloria Putnam with the Coastal Non-point 
Source Program. 

 
The EPA also requested additional documentation be provide by January 1, 2003.  
APNEP was provided the following to the EPA in December 2002: 

 
• An organizational chart showing the new location of the program  
• An organizational chart showing the structure of the program and location 

of each staff member 
• A description of duties and responsibilities, activities and salary levels of 

each staff person and the Director  
 
Additionally, the APNEP is working to address the other conditions that are to met or 
initiated by September 30, 2003.  It is anticipated that each of these conditions will be 
met as the program staff positions are filled.  The conditions include: the 
establishment of a Science and Technical Advisory Committee (STAC); development 
of an APNEP monitoring plan; greater public outreach and involvement; development 
of a Project Implementation System; and the establishment of implementation 
priorities. 
 
Program Equipment 
Various equipment is anticipated to be required to fully support implementation of the 
CCMP and to support EPA Programmatic requirements as noted in the 
Implementation Review conducted with NC DENR and APNEP staff between 
December 2001 and April 2002.  The FY 2003 Work Plan and Budget allotted 
$10,000 of EPA base funds from previous years to support this task.  Approximately 
$4,000 has been spent on laptop computers and additional software has been ordered. 
Additional materials will be required as more staff is hired. 

 
 

II. STEWARDSHIP PLAN 
The APNEP will take actions to continue to promote responsible stewardship of the 
natural resources by working to increase public understanding of environmental issues 
and citizen involvement in the Albemarle - Pamlico Region.    
 

 Actions in the Stewardship plan support the CCMP’s Stewardship Plan Goal: 
“Promote Responsible Stewardship of the Natural Resources of the Albemarle-
Pamlico Sounds Region.” 
 
Citizens’ Water Quality Monitoring Program 
See description under Ongoing Projects 
 
Stream Watch  
While the APNEP Citizens’ Water Quality Monitoring Program includes all waters 
located in the Albemarle-Pamlico, most of the focus has been on the lower reaches of 
the watershed.  The APNEP is partnering with the Division of Water Resources 



 16

Stream Watch program to extend stewardship to a broader audience.  Stream 
watchers become informed stewards, learning how to react to the changing stream 
conditions.  Local efforts combined with state support will allow many of the APNEP 
region’s waterways to be thoroughly monitored by those with the best view: local 
residents.  Signs along stream overpasses will identify local participation in the 
program and raise water resource awareness.  This project is funded by EPA base 
funds for FY 2003.  Additional information may be found at the Stream Watch web 
site at http://www.ncwater.org/Education_and_Technical_Assistance/Stream_Watch/ 
 
DENR Land and Water Conservation Initiative  
APNEP is working with the DENR Office of Conservation and Community Affairs in 
the implementation of a state-wide land and water conservation initiative called One 
North Carolina Naturally.  APNEP staff  is assisting with  public meetings and other 
activities within the APNEP area.  The Office of Conservation and Community 
Affairs will take actions leading to the identification and conservation of areas critical 
for their unique biological and habitat and landscape values, and develop strategies to 
protect and enhance their contribution to the State’s economy and high quality of life.  
The Office of Conservation and Community Affairs has not requested any financial 
assistance at this time, only staff support for regional meetings and planning. The FY 
2003 work plan estimated that approximately $2,000 will be needed to support this 
project.   
 
Demonstration Projects with Virginia 
In an effort to further build partnerships with resource agencies and others in both NC 
and VA, at least one demonstration project will be developed in the shared river 
basins.  Noah Hill is currently working with a workgroup on cross border projects and 
the group has begun an oil recycling project.  The FY 2003 work plan budgeted 
$12,000 of EPA base funds for FY 2003 for demonstration projects with Virginia. 
 
Support DWQ Basinwide Planning Program Efforts in APNEP Region 
Basinwide water quality planning is a non-regulatory, watershed-based approach to 
restoring and protecting the quality of North Carolina's surface waters.  The NC 
Division of Water Quality (DWQ) prepares Basinwide water quality plans for each of 
the major river basins in the state.  APNEP staff is working to identify the type of 
support needed this year. The FY 2003 work plan budgeted $1,000 of EPA FY 2003 
base funds for support of this program. 
 
Support of Coastal Non-point Source Pollution Program 
North Carolina’s Coastal Non-point Source Pollution Program (CNPSP) is 
coordinated between the NC Division of Coastal Management, the NC Division of 
Water Quality and other state agencies that have regulatory responsibilities for 
controlling nonpoint sources of pollution.  The program is developing a 15-year 
strategic plan involving participation of a Nonpoint Source Workgroup to represent 
coastal water quality interests.  The program held a series of Clean Water Contractor 
workshops in January and February.  APNEP provided planning, supplies and staff 
support for the workshops held in the AP region.  The FY 2003 work plan budgeted 
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$1,000 of EPA FY 2003 base funds for support of this program.  Approximately $400 
has been spent to date.  A brochure and materials from the workshop were provided 
to the EPA in March 2003 as part of a Work Plan Update Report.  
 
FerryMon - Monitoring of Water Quality by NC Ferry System 
Currently there is no routine analysis of water quality in the Pamlico Sound other than 
the FerryMon project conducted by the NC Department of Transportation (NC DOT), 
Duke University, and University of North Carolina.  The NC DOT operates routine 
ship traffic along fixed routes in the area (Swan Quarter – Ocracoke, Cedar Island - 
Ocracoke, and Minnesott Beach – Cherry Point), providing a cost-effective platform 
for continuous monitoring purposes.  The APNEP is providing support  ($40,000) for 
this program using EPA base funds for FY 2003.   More information on the FerryMon 
project is available at  http://www.ferrymon.org/ 
 
Water Quality Monitoring 
APNEP is assisting ($40,000 of EPA base funds for FY 2003) with the continuation 
of water quality monitoring efforts in parts of the Albemarle-Pamlico estuaries.  
APNEP is contracting to support Division of Water Quality’s operation (via contract 
with USGS) of monitoring platforms/stations located in the Neuse, Pamlico and 
Pungo estuaries.  More information for each basin may be found on the APNEP 
website http://www.apnep.org  or at  http://nc.water.usgs.gov/qw/  
 
Conservation Easement Workshops 
APNEP is working with NC State University and others to hold a set of two 
workshops covering the development and use of conservation easements.  These 
workshops will also cover easement programs, laws, regulations, ethics, tax 
incentives, and other assistance that provide opportunities for agencies, non-profit 
organizations, landowners, and others to preserve land.  The workshops will address 
the continuing education needs of appraisers, attorneys, foresters, planners, and other 
professionals.  The information will also fulfill the general education needs of 
landowners, cooperative extension personnel, government officials, and employees of 
nonprofit organizations who are interested or are working in the area of land 
preservation/conservation.  The FY 2003 work plan budgeted $6,000 of EPA FY 
2003 base funds for support of these workshops.  More information on each of the 
workshops may be found at the following web site:  
http://www.cals.ncsu.edu/wq/coneasementworkshops 
 
Submerged Aquatic Vegetation Monitoring (SAV)  
The FY 2003 Work Plan and Budget provided for an additional $6,000 of 
unencumbered EPA funds from previous years to support the existing SAV project.  
A portion of these funds was used to send three representatives of the SAV 
Workgroup to a SAV monitoring and restoration workshop and meeting hosted by the 
Tampa Bay NEP in March.  The participants reported back to the SAV Workgroup in 
March 2003.   
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Comprehensive Monitoring Plan 
Staff will work with other state and federal agencies as well as academia to develop a 
Comprehensive Monitoring Plan for the Albemarle-Pamlico Region. APNEP staff has 
begun discussion with the NC Division of Water Quality on this project. Staff will 
continue to build upon the past efforts initiated at the workshop with EPA and 
Battelle.  The development of a comprehensive monitoring plan is expected to 
proceed when the APNEP science coordinator is hired. The EPA has indicated the 
ability to supply contracted support for this effort.  The FY 2003 work plan budgeted 
$3,000 of unencumbered EPA funds from previous years for support of this project.    
 
Conservation Assessment for the Albemarle-Pamlico Region 
The APNEP is contracting with the NC Natural Heritage Program to conduct a 
conservation assessment to identify each habitat type of conservation concern within 
the region of study.  For each of these habitat types, they will identify a group of 
animals (indicator guilds) and interpret diversity and abundance of the associated 
guild members in a given area to be indicative of both ecosystem quality and 
landscape integrity.  A map showing types of habitat will indicate the areas where the 
guild members could potentially occur.  Staff will then inspect the spatial distribution 
of the guild members, and produce an overlay on a cover map representing their 
habitat type to determine core habitat areas and connectors.  The FY 2003 work plan 
budgeted $12,000 of unencumbered EPA funds from previous years for support of 
this project.  The project will be complete by December 2003.   

 
III. PUBLIC OUTREACH AND EDUCATIONAL PROJECTS  
A combination of state, federal, and local efforts will be undertaken to broaden 
opportunities for the public to learn about the Albemarle-Pamlico estuary and 
management issues surrounding it.  Efforts are being made to coordinate with other 
established coastal programs and activities to focus public attention on the APNEP region 
and environmental issues.   

 
 The Public Outreach Projects support the CCMP's Stewardship Plan goal: "Promote 

responsible stewardship of the natural resources of the Albemarle-Pamlico region."   
 
Estuary Live – National Estuaries Day 
On October 3rd and 4th, 2002 the APNEP partnered with the NC National Estuarine 
Research Reserve, EPA, NOAA, NC Coastal Reserve Program, Chesapeake Bay 
Program, National Aquarium, and six other NEPs and six other NERRs to offer 
interactive field trips for students from North Carolina and throughout the country.  
Participating teachers and viewers can connect to the trips using only an Internet-
connected computer and free software or a K-U Band satellite television.  As teachers 
facilitated the trip, classes identified questions and emailed them to the estuary, where 
their questions were answered live from the field.  Class sessions were divided into 
grade levels so that the appropriate level of general estuarine education was provided.  
For more information, visit the Estuary Live website at http://www.estuarylive.org. 
The APNEP also produced a short video on the Neuse River for broadcast  during 
Estuary Live.  The video will be used for other purposes as well.  The FY 2003 work 
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plan budgeted $15,000 of unencumbered EPA funds from previous years for support 
of this project.  $5,000 were used for production of the Neuse River video.   

 
Estuary Live – North Carolina 
The APNEP is partnering with the NC National Estuarine Research Reserve, NC 
Coastal Reserve Program, and the NC Department of Public Instruction to offer 
interactive field trips for students from North Carolina and throughout the country.  
Participating teachers and viewers can connect to the trips using only an Internet-
connected computer and free software.  As teachers facilitate the trip, classes identify 
questions and email them to the estuary, where their questions are answered live from 
the field.  Class sessions are divided into grade levels so that the appropriate level of 
general estuarine education is provided.  For more information visit the Estuary Live 
website at http://www.estuarylive.org/. The FY 2003 work plan budgeted $6,000 of 
unencumbered EPA funds from previous years for support of this project.   

 
Project WET  
Project WET (Water Education For Teachers) is an interdisciplinary water education 
program that encourages learners to apply scientific processes and develop critical 
thinking skills to understand water issues.  Project WET is a nonprofit water 
education program for educators and young people, grades K-12.  The Division of 
Water Resources (DWR) administrates the program in North Carolina.  APNEP will  
work with DWR to conduct a series of five Project WET workshops (one per river 
basin) by October 1, 2003.  Workshops will be extended to approximately twenty K-
12 teachers in each of the five river basins.  The FY 2003 work plan budgeted $8,000 
of EPA base funds for FY 2003 for support of this project.   
More information can be found at the Project Wet web site at 
http://www.ncwater.org/Education_and_Technical_Assistance/Project_WET/ 
 
Polluted Run-off Campaign  
APNEP staff is contracting with the NC Office of Environmental Education in the 
implementation of a campaign to raise awareness about the effect of polluted run-off 
on the riverine and estuarine environment.  The NC Office of Environmental 
Education will produce and distribute educational materials to river basins within the 
Albemarle-Pamlico region.  The FY 2003 work plan budgeted $7,000 of EPA base 
funds for FY 2003 for support of this project.  
 
Traveling Exhibit Materials 
The APNEP staff is developing traveling exhibit materials for the purpose of drawing 
attention to the mission and goals of the APNEP and providing information on the 
CCMP implementation progress.  These materials will be displayed at festivals, 
Regional Council meetings, annual meetings, and various governmental and public 
gatherings.  Materials will include photographs, posters, a small shelter, tables, chairs 
and display boards.  The current work plan budgeted $7,000 of EPA base funds for 
FY 2003 for support of this project.  
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Web Site Redesign 
The APNEP web site is currently being redesigned to increase the Program’s 
visibility and facilitate a greater level of information transfer.  The web site will 
provide information on the APNEP projects, workshops, conferences, demonstration 
projects and the APNEP newsletter, The Beacon.  Links to APNEP partners will be 
available as well as items of general interest to the region.  The new web site will also 
be compliant with the Americans with Disabilities Act.  The internet address 
“APNEP.org” has been acquired and new version went online June 1, 2003.  Minimal 
costs are associated with this task, and unencumbered EPA funds from previous years  
(see Additional Projects) will be used if necessary. 
 
Newsletter – The Beacon 
The APNEP newsletter, The Beacon, will be published twice a year.  The Beacon will 
disseminate information about the mission and goals of the NEP and provide 
information on progress of CCMP implementation.  The APNEP web site will also 
carry The Beacon.   The contract with the task of producing The Beacon resigned last 
fall, delaying production of the newsletter.  Staff anticipate maintaining the 
production schedule.  The FY 2003 work plan budgeted $4,000 of EPA base funds for 
FY 2003 for support of this project 

 
Brochure 
An APNEP brochure will be published to provide information about the mission and 
goals of the Albemarle-Pamlico National Estuary Program. The FY 2003 work plan 
budgeted $1,000 of EPA base funds for FY 2003 for support of this project.   The 
new brochure is expected to be completed by October 2003. 

 
Third Albemarle-Pamlico Estuary Conference 
An APNEP conference will be held to review implementation of the CCMP and other 
issues and activities in the APNEP region.  This conference has been rescheduled 
from the spring of 2003 to the fall.  Staff are currently planning the conference.  The 
FY 2003 work plan budgeted $7,000 of unencumbered EPA base funds from previous 
years for support of this project.  Additional unencumbered funds (Additional 
projects) may be required to fully implement the conference.  Staff are also looking 
for conference sponsors.  

  
National Campaigns   
APNEP plans to participate in a national campaign featuring estuaries, which will be 
collectively produced by several of the NEPs around the nation.  Identification and 
development of these efforts was the focus at the June 25-26, 2001 NEP 
Outreach/Education workshop in Philadelphia.  National campaigns will be modified 
for regional NEP use.  The FY 2003 work plan budgeted $15,000 of unencumbered 
EPA base funds from previous years for support of this project.  
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IV. ADDITIONAL PROJECTS 
The APNEP is working to develop several partnerships to implement projects that 
support the mission of the APNEP to identify, restore, and protect the significant 
resources of the Albemarle-Pamlico estuarine system.  Current project prospects 
include a riparian corridor assessment on the upper Tar River in partnership with the 
Tar River Conservancy, a forestry BMP manual with the NC Division of Forestry, 
and a Plenary Session at the National Marine Educators national conference in 
Wilmington, and support of the Association of National Estuary Programs 
conference. 

 
 
V. WATERSHED DEMONSTRATION PROJECTS 

According to North Carolina’s 2000 303(d) List, there are over 930 miles of impaired 
freshwater streams in the Albemarle-Pamlico region.  There is a great need to target 
these streams for restoration and to implement the measures necessary to achieve 
their viability and prevent their degradation.  
 

 The Regional Councils’ demonstration projects support the CCMP’s Water 
Quality Plan goal: “Restore, maintain or enhance water quality in the Albemarle-
Pamlico region so that it is fit for fish, wildlife and recreation.” 

 
Watershed demonstration projects provide environmental benefits in each of the five 
river basins in the Albemarle-Pamlico region.  These demonstration projects offer 
transferable methods and results to all river basins in the Albemarle-Pamlico Region.  
The Regional Councils make determinations on projects and funding levels.  Current 
projects are based on local environmental priorities, based on those outlined in the 
APNEP CCMP and the NC Division of Water Quality’s Basinwide Management Plan 
recommendations. The Regional Councils have been encouraged to develop and 
implement strategies that are most amenable to local action and provide direction for 
the selection of demonstration projects in their basin.  Projects follow guidelines 
approved by the Coordinating Council in January 1999. 

 
Current Projects 
As of June 1, 2003 all current Regional Council demonstration projects are complete.  
Funds from previous EPA grants supported these demonstration projects. Total funds 
available for demonstration projects were approximately $130,400 or approximately 
$26,080 per Regional Council/ River Basin.    
 
Updates on projects that were active at the time of the last report (July 2002) follow:  

 
Neuse Regional Council 
Project Title:  “Selected Creek Monitoring Demonstration Project” 
Description: Demonstrate feasibility and effectiveness of monitoring the mouth 

of two selected creeks to determine pollution contribution. 
Lead Agency:  Neuse River Foundation 
Partners:   Neuse Regional Council, DENR, APNEP, EPA 
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Funding:   $25,000 from EPA/APNEP base funds awarded in FY 1995-1996 
Status: Complete.  

  
 
Tar-Pamlico Regional Council 
Project Title:  “Alternative On-site Wastewater Treatment System Demonstration 

Project” 
Description: Demonstrate the effectiveness of an advanced on-site wastewater 

treatment system in reducing pollutants to groundwater. 
Lead Agency:  NC State University 
Partners:   Tar-Pamlico Regional Council, NC Cooperative Extension Service, 

County Government, Homeowner, DENR, APNEP and EPA 
Funding:   $18,400 from EPA/APNEP base funds awarded in FY 1995-1996 
Status: Complete.  

 
  
Pasquotank Regional Council 
Project Title: “Winfall Water Quality Demonstration Project” 
Description: Demonstrate the effectiveness of a constructed wetland in treating 

backwash water from water treatment plant. 
Lead Agency: Albemarle Resource Conservation and Development Council 
Partners:  Pasquotank Regional Council, Town of Winfall, Perquimans Soil & 

Water Conservation District, NRCS, Wooten Engineering, Royster 
Clark, Inc., DENR, APNEP, and EPA 

Funding:   $26,000 from EPA/APNEP base funds awarded in FY 1995-1996 
Status: Complete.  

 
 

Nutrient Reduction Accountability Project  
(Clean Water Action Plan Supplement – FY 2000) 

Project Title: “Sample Analysis: Comparison of Field-Scale and Aggregated 
Versions of NLEW” 

Description: The nitrogen TMDL standard determined by DENR for the Neuse 
River has been set at 30% reduction in nitrogen.  In order to meet 
this reduction, mandatory rules have been established in the Neuse 
River Basin.  One of the regulations requires that the agricultural 
sector utilize a nitrogen accounting tool to track changes in nitrogen 
loading from the implementation of BMPs.  The development of an 
accounting methodology will assist the Division of Water Quality in 
verifying and adjusting the nutrient loading baseline from 
agricultural fields within the Neuse River Basin.  This will help to 
ensure that the county nitrogen reduction goal is achieved in 
accordance with the Neuse River Basin Nutrient Sensitive Waters 
(NSW) Management Strategy being implemented in that basin.  The 
tool developed for this purpose, Nitrogen Loss Estimation 
Worksheet (NLEW) has been developed at two different scales – a 
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field-scale and an aggregated scale.  The aggregated scale of NLEW 
was developed to allow for the historical baseline nitrogen loading 
determination from agricultural activities.  It is necessary, however, 
to compare the results from the aggregated version of NLEW with 
the field-scale version of NLEW in order to ensure accuracy of the 
baseline results.  To compare the two tools, statistically valid field-
scale information must be collected, analyzed and compared. 

Lead Agency:  NC State University 
Partners:   NC Department of Agriculture & Consumer Services, DENR, 

NRCS, APNEP and EPA. 
Funding:   $241,800 ($30,000 from EPA CWAP supplemental funds, $120,000 

from Federal 319 Program and $91,800 state in-kind match) 
Status: Complete. 

    
 
New Projects 
Funds from previous EPA grants have been dedicated to help support a new round of 
watershed demonstration projects.  The Regional Councils are currently (June 2003) 
selecting projects and allocating funding levels.   The total funds available for this round 
of demonstration projects is $250,000 with $50,000 available per basin. A “Request for 
Proposals” was open for governmental agencies, educational institutions, and non-profits 
from March 1, 2003 until May 9, 2003.  Contracts should be made by the end of July. 
 
The projects must address the main sections of the APNEP Comprehensive Conservation 
and Management Plan (CCMP): water quality, vital habitats, fisheries and stewardship. 
The projects should have three main components: 1) they should be physical in-ground 
projects, 2) they should have a public outreach/education element, and 3) they should 
have transferable methods. Prospective grant recipients were encouraged to partner with 
others to leverage additional funds.  
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ONGOING PROJECTS    
 

I. SUPPLEMENTAL FUNDING INITIATIVE FY 2001 and FY 2002 
In 2000, EPA provided $40,000 of supplemental funds to be used to assist APNEP in 
addressing challenges identified by EPA in the 1999 Biennial Review.  In particular, 
these funds are for the development or enhancement of environmental indicators, CCMP 
implementation tracking system, or produce an environmental progress report. These 
topics had been identified in the previous Implementation Reviews as areas where NEPs 
faced challenges, or areas that would assist in meeting the Federal Government 
Performance and Results Act (GPRA) goals.   
 
At their April 25th 2001 meeting, the Coordinating Council allocated the supplemental 
funds to initiate a large-scale, long-term submerged aquatic vegetation (SAV) monitoring 
effort to assess the extent of SAV coverage in the Albemarle-Pamlico estuaries, and to 
assist APNEP with tracking and reporting on progress in implementing CCMP actions. 
Both projects were begun in FY 2002. 
 

Submerged Aquatic Vegetation (SAV) Monitoring 
The Coordinating Council elected to provide $20,000 in FY 2002 supplemental 
funds as seed money to initiate a large-scale, long-term submerged aquatic 
vegetation (SAV) monitoring effort to assess the extent of SAV coverage in the 
Albemarle-Pamlico estuaries.  
 
Submerged aquatic vegetation constitutes one of the most common estuarine 
habitats in North Carolina. The 1990 published estimate of SAV area is 200,000 
acres.  In the contiguous 48 states, North Carolina is second only to Florida in 
acreage of SAV, and has twice the acreage reported for Chesapeake Bay. SAV 
provides food and cover for a great variety of commercially and recreationally 
important fauna and their prey.  Thirteen species of SAV have been reported for 
the Albemarle-Pamlico estuary.  SAV support many species of fish and shellfish 
and are major fishery habitats of the shallow sounds behind North Carolina’s 
barrier islands and along the coastal fringes bordering the western side of these 
sounds.   
 
Previous studies by NOAA and East Carolina University to delineate and quantify 
the location and extent of SAV, based on conventional color aerial photography 
and field sampling, were conducted in the late-1980s and early-1990s for major 
portions of the Albemarle-Pamlico estuary.  This information, some of which has 
been digitized in GIS-format, has proven valuable to habitat managers in their 
review of dredge and fill related permit applications and has helped Core Sound, 
Back Sound and western Bogue Sound achieve nomination for designation as 
Outstanding Resource Waters. 
 
Since that time, no major organized effort to map the location and extent of SAV 
coverage in the Albemarle-Pamlico estuary has been conducted. SAV is being 
used as a critical environmental indicator in several other estuarine systems (e.g., 
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Indian River Lagoon, Sarasota Bay, Tampa Bay and Chesapeake Bay). Currently, 
North Carolina lacks the information necessary to determine reliable trends in 
SAV distribution and health.   
 
APNEP staff are currently working on a pilot project with NC Division of Marine 
Fisheries, US Fish and Wildlife Service, Elizabeth City State University and the 
NC Coastal Nonpoint Source Program. Staff  have participated several meetings 
involving local and national experts in SAV research and monitoring to develop a 
SAV monitoring strategy for the Albemarle-Pamlico estuaries.  
 
In the coming months APNEP partner with NC Division of Marine Fisheries, US 
Fish and Wildlife Service, Elizabeth City State University and the NC Coastal 
Nonpoint Source Program to conduct aerial photography flights over Back Bay, 
Currituck Sound and Kitty Hawk Bay. 
 

 Estimated Cost: Approximately $20,000 SAV mapping and monitoring. 
Costs will be divided among several monitoring projects 
with leveraged funds. 

Funding Source:  EPA supplemental funds 
 
CCMP Implementation Tracking System  
In FY 2001, EPA provided the APNEP with $20,000 in supplemental funding to 
be used (by the APNEP) to address challenges identified by EPA in the 1999 
Biennial Review. These funds will support the development of a CCMP 
Implementation Tracking System that will help the APNEP and the EPA track 
and report progress made in implementing CCMP management actions.  The use 
of supplemental funds in this manner will strengthen the program’s capacity to 
produce and demonstrate environmental results and improve EPA’s ability to 
accurately measure APNEP’s progress for reporting under the Government 
Performance and Results Act (GPRA).  

 
In April 2001 the APNEP Coordinating Council decided that the CCMP 
Implementation Tracking System would be developed by an independent 
contractor with support and assistance provided by APNEP staff, the NC Division 
of Water Quality and other state resource management agencies.  In November 
2001 the APNEP entered into a contract with Mr. Andrew Coburn to develop the 
APNEP CCMP ITS.  In October 2002 Mr. Coburn resigned his contract.  With the 
addition of new staff and the assistance of other NEPs, the APNEP will begin 
developing this system.  At the present, staff  does not have a new contractor.   

 
An integral aspect of the CCMP ITS is the development of an APNEP natural 
resource/habitat management database. This database of natural resource 
management efforts in the APNEP region will link individual efforts to their 
respective CCMP management action, and serve as the foundation upon which 
CCMP implementation will be evaluated.  The addition of an NC Watershed Field 
Representative will be beneficial to proceeding on this project, as this staff 
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position will be responsible for developing a restoration database.  This position is 
expected to be filled by late summer. 
Estimated Cost: Approximately $20,000 for tracking system development if 

contracted – less if internal. 
Funding Source:  EPA supplemental funds 
 

II. APNEP PERSONNEL 
APNEP staff are responsible for the coordination, planning and successful completion of 
APNEP functions including Regional Council and Coordinating Council meetings, 
APNEP forums and other APNEP-sponsored events.  In addition, staff monitors, and 
often becomes involved in, activities of state resource management agencies that relate to 
CCMP implementation. Staff also attend meetings, conferences and workshops in order 
to stay apprised of technological advancements that may prove beneficial in the APNEP 
region. Although the Regional Councils and Coordinating Council are instrumental in 
identifying local environmental issues and prioritizing management actions within each 
basin, most management actions are implemented by various state agencies on a local, 
basinwide, regional or statewide basis.  
 
The APNEP at present consists of the APNEP program office in Raleigh, with the  
Director (Bill Crowell) and Watershed Field Representative (Boyce Hudson); the APNEP 
public involvement office in Washington houses the Public Involvement Coordinator 
(Joan Giordano).  The APNEP also has two contract employees: the Citizens’ Water 
Quality Monitoring Program Coordinator  (Allen Clark) in Greenville, and the Virginia 
Watershed Field Representative (Noah Hill) in Suffolk. 
 
The APNEP will be hiring additional staff in the coming months.  These positions 
include the Science Coordinator and a Watershed Field Representative. 
 
Estimated Cost: Approximately $249,000 will be need for administration and 

implementation of the APNEP and the CCMP. 
Funding Source:  EPA base funds for FY 2004 

See Administrative and Financial Section for more information 
 
III. APNEP WATERSHED FIELD COORDINATOR (VA) 
The headwaters for the Pasquotank, Chowan and Roanoke River basins are located 
within Virginia.  One of the most critical components to effectively implementing the 
CCMP within these basins is long-term, comprehensive coordination between North 
Carolina and Virginia.  The Watershed Field Coordinator for Virginia (Mr. Noah Hill) 
provides coordination and support to APNEP, DENR and the Virginia Department of 
Conservation and Recreation (VA DCR), and enhances implementation of the CCMP in 
the Roanoke, Chowan and Pasquotank river basins.  The APNEP supports one-half of 
this position, and the contract specifies that Mr. Hill devote approximately 20 hours per 
week to APNEP needs.   
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Mr. Hill continues to work on regional issues in the Roanoke, Chowan and Pasquotank 
river basins.  An oil recycling project has now begun and other projects are in the 
planning stage.  The contract has been extended for another year. 

 
 This action directly supports the Governor’s Executive Order No. 75: To pursue a 

Memorandum of Agreement between North Carolina and Virginia to ensure 
continued cooperation and coordination in implementing the CCMP. 

 
Estimated Cost: $25,000 (EPA FY 2004 base funds) to continue an existing 

contract with VA DCR supporting a Watershed Field Coordinator. 
The VA DCR is providing an additional $25,000 to support this 
position.  The current contract period supporting this effort is from 
January through December 2003.  This contract will be amended 
effective January 2004. 

Funding Source:  EPA base funds for FY 2004 
  

 
IV. CITIZENS’ WATER QUALITY MONITORING PROGRAM 
The APNEP Citizens’ Water Quality Monitoring Program (CWQMP) is a network of 
private citizens who monitor surface water quality in the Albemarle-Pamlico estuary and 
its tributaries.  The program began as an initiative of the Pamlico-Tar River Foundation 
in 1988, to protect, preserve and promote the water quality of the Tar-Pamlico River and 
its watershed.  Today, the program includes all waters located in the Albemarle-Pamlico 
region.  Mr. Allen Clark runs the program from the campus of  East Carolina University 
in Greenville, NC. 
 
The CWQMP has three areas of activity: Baseline Monitoring, Targeted Monitoring and 
Surveys, and Water Quality Education.  Program volunteers receive support in each of 
these areas through water quality education and training, QA/QC workshops, distribution 
of equipment and supplies, data management/analysis, and networking opportunities.  
Participants primarily monitor "vital signs" of the estuary.  Specifically, parameters tested 
include: dissolved oxygen, pH, salinity, air and water temperatures, and turbidity to 
gauge the general health or quality of water in the estuary.  Using basic but accurate 
water quality test kits, citizen volunteers analyze their water samples, observe qualitative 
factors such as weather conditions and other visual indicators, and record the results.  
 
All monitoring data collected are forwarded to the CWQMP office at ECU where staff 
compiles the information and enters the data into report form for citizen and government 
agency use.  Information is available to the public on the APNEP website at 
http://www.apnep.org/ or at http://www.ecu.edu/icmr/cwqmp.  This is a very popular 
program and it continues to be expanded.   

 
Operation of the Citizens’ Water Quality Monitoring Program (including Coordinator, 
equipment, supplies, lab space and indirect costs) will be continued by extending the contract 
with East Carolina University ($40,000). 
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 The Citizens’ Water Quality Monitoring Program directly supports the CCMP's 
Stewardship Plan, Objective B: Management Action 4: “Expand involvement in the 
Citizens’ Water Quality Monitoring Program (CWQMP) and make the program more 
interactive with regulatory Agencies.”  

 
Estimated Cost: Continued operation of the Citizens’ Water Quality Monitoring 

Program (including Coordinator, equipment, supplies, lab space 
and indirect costs) will require $56,000 (via contract with East 
Carolina University).    

Funding Source:  EPA base funds for FY 2004 
 
V. EPA SUPPORTED NONPOINT SOURCE POLLUTION – RELATED 

RESTORATION PROJECT  (Tryon Palace) 
During FY 2001, APNEP received $75,000 to support an environmental NPS-related 
restoration project in the APNEP region.  These funds were used to support and leverage 
Clean Water Management Trust Fund money to construct a wetland and storm water 
management project associated with Tryon Palace State Historic Site in New Bern, NC.  
Specifically, these funds are being used to plant a cord grass marshland in the designated area 
along the confluence of the Neuse and Trent rivers.  
 
The current contract is ongoing and the project is still underway.  Ground breaking and 
site dedication occurred in the fall of 2002.  Although much planning has been done, no 
invoice has yet been received for the specific activity defined for this contract. 

 
 This action supports the CCMP’s Vital Habitats Plan, Objective C, Management 
Action 3: “Enhance existing efforts to restore the functions and values of 
degraded wetlands and vital fisheries habitats. Develop and begin implementing 
an expanded program to restore wetlands.” 

 
Estimated Cost: $75,000 encumbered under current contract 
Funding Source:  EPA dedicated funds for project 
 
 
VI. DETERMINE APNEP PROPOSALS FOR “PROGRAM 

ENHANCEMENTS RELATING TO SMITHFIELD FOODS AGREEMENT  
In July 2000, the NC Attorney General’s Office and Smithfield Foods, Inc. and its 
subsidiaries, the largest hog producing and pork processing companies in the world, 
signed a major agreement.  It is a legally binding agreement that focuses on the 
elimination of open-air hog lagoons and spray fields in North Carolina.  An element of 
the agreement states that the Smithfield companies will play a leadership role in 
enhancing the effectiveness of the Albemarle-Pamlico National Estuary Program. Staff 
has met several times with representatives from the NC Attorney General’s Office and 
NC DENR on topics of interest.  Little progress has been made and support intentions are 
unclear. 
 
Estimated Cost: No cost 
Funding Source:  N/A 
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VII. PUBLIC OUTREACH PROJECTS 

 
 Public Outreach Projects support the CCMP’s Stewardship Plan goal:  “Promote 

responsible stewardship of the natural resources of the Albemarle-Pamlico 
region.”  

 
GIS Outreach and Services 
The APNEP had contracted with the NC Center for Geographic Information and 
Analysis (CGIA) to provide accessible and affordable GIS data to local 
governments for planning and educational purposes.  Approximately $18,108 
remained available for GIS support to APNEP.  The contract expired on May 31, 
2003 and could not be renewed due to NC DENR contract requirements.  APNEP 
Staff is developing a new contract for GIS support.  This support will be essential 
for new staff. 
 
Estimated Cost: $18,000 that will be become un-encumbered under current 

contract 
Funding Source:  EPA funds from previous contract  
 
Albemarle-Pamlico Regional Guide 
During FY 2000, the APNEP allocated $20,000 for the development of an 
Albemarle-Pamlico Regional Guide, a document featuring the many 
environmental, cultural, recreational and economic aspects of northeastern NC.  
The Guide will promote ecotourism opportunities, such as the environmental 
education centers established by the Partnership for the Sounds. The Guide will 
feature information on water quality, vital habitats, fisheries, historical and cultural 
areas and recreational access areas.  The document will be an easy-to-read 
narrative with colorful graphics.  This will be the first document of its kind to 
present this type of information about the region. 

 
This project is ongoing.  A final draft document has been prepared for layout with 
photographs.  APNEP staff is currently working with NC DENR Public Affairs to 
develop the layout, and print the document.  $11,000 remains in the project budget.  
Completion is expected by late summer.  
 
Estimated Cost: $11,000   
Funding Source:  EPA funds from previous years 

 
North Carolina – Virginia Shared Resources Forum 
This forum will be designed for state resource agencies and local governments in 
the Roanoke, Chowan and Pasquotank river basins to review resources shared by 
the two states.  This forum has been delayed in order to assess the role of the new 
Roanoke Bi-State Commission as designated by General Assembly of both states.  
Approximately $1,000 is budgeted for this effort using EPA base funds from 
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previous years.  It should also be noted that the APNEP Watershed Field 
Coordinator for Virginia is playing a key role in inter-state relations with issues in 
our shared river basins. 

 
 This action directly supports the CCMP’s Implementation Plan, Objective A, 

Management Action 2: “Coordinate implementation of the CCMP.” 
 
Estimated Cost: Approximately $1,000   
Funding Source:  EPA funds from previous years (budgeted in FY 2003) 

 
Third Albemarle-Pamlico Estuary Conference 
An APNEP conference will be held to review implementation of the CCMP and 
other issues and activities in the APNEP region.  This conference will be 
scheduled for the spring of 2004.   
 

 This action supports the CCMP’s Implementation Plan, Objective B, 
Management Action 3: “Assess the progress and success of implementing 
CCMP recommendations and the status of environmental quality in the 
Albemarle-Pamlico Sounds region.” 

 
Estimated Cost:  $7,000 
Funding Source:  This project will use EPA base funds allocated in the FY 

2002 work plan for the conference.  APNEP staff will look 
for sponsors as well.   

 
 
 
NEW PROJECTS FY 2004  

 
I. IMPLEMENTATION PLAN 

New projects for FY 2004 will continue to apply the implementation strategy as 
outlined in the CCMP.   
 

 This action supports the CCMP’s Implementation Plan goal:  “Implement the 
CCMP in a way that protects environmental quality while using the most cost-
effective and equitable strategies.” 

 
Councils and Coordinating Council Regional 
Key elements of the CCMP’s Implementation Plan are the operation of a 
Coordinating Council (CC) and the five Regional Councils (RCs) representing 
local government and stakeholder interests in each of the river basins in the 
Albemarle-Pamlico region.  The role of the Coordinating Council is to devise 
policy and provide continued opportunity for interagency coordination and local 
government input.  This structure, mandated through a Governor’s Executive 
Order, allows for the communication and coordination critical to successful 
CCMP implementation.  All five Regional Councils have been meeting since 
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September 1997 and the Coordinating Council has been meeting since March 
1998.  A major focus for the Councils in FY 2004 will be the strategic planning 
process and implementation for program reform as necessary. 

 
Estimated Cost:  Approximately $2,000 will be needed for CC and RC meeting 

logistics and printing costs.  
Funding Source: EPA base funds for FY 2004. 

 
 This action supports the CCMP’s Implementation Plan, Objective B: “Assess 

the progress and success of implementing CCMP recommendations and the 
status of environmental quality in the Albemarle-Pamlico Sounds region.” 

 
II. STEWARDSHIP PLAN 
The APNEP will take actions to continue to promote responsible stewardship of the 
natural resources by working to increase public understanding of environmental issues 
and citizen involvement in the Albemarle - Pamlico Region.    
 
Staff will continue to demonstrate the utility of the Citizens’ Water Quality Monitoring 
Program as an effective public involvement and education tool and expand the program’s 
interaction with regulatory agencies. Staff will conduct Public Outreach Projects to 
promote a better understanding of the region’s many issues and offer opportunities for 
public involvement.   
 

 Actions in the Stewardship plan support the CCMP’s Stewardship Plan Goal: 
“Promote Responsible Stewardship of the Natural Resources of the 
Albemarle-Pamlico Sounds Region.” 

 
 

 Atlantic White Cedar Restoration Project  
The area to be re-vegetated is located at the Preyer-Buckridge Coastal Reserve in 
Tyrrell County, NC.  A portion of the site became infested with Pine Bark Beetles 
and had to be clear-cut to prevent further spread of this highly invasive and 
damaging pest to surrounding pine forest.  Approximately 38 acres of forested 
wetlands will be cleared.  The NC Division of Coastal Management / Coastal 
Reserves would like to replant the area with native hardwood species, cypress, 
and Atlantic White Cedar in winter 2004.  By planting species other than loblolly 
pine, future pine bark beetle infestations in this area may be avoided and return 
the habitat to a more natural mix of trees.  The expected survival rate for the 
planted trees is at least 75% the first year and 50 % over 5 years.  The goal is 
approximately 320 trees per acre by the fifth year.  Monitoring would be done by 
the site manager as part of the site management plan which is available online at 
http://dcm2.enr.state.nc.us/Download/buckridgeplan.pdf 
  

 This action supports the CCMP’s Stewardship Plan, Goal: “Promote 
Responsible Stewardship of the Natural Resources of the Albemarle-Pamlico 
Sounds Region.” 
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Estimated Cost:  $16,000 for seedlings and labor 
Funding Source: EPA base funds for FY 2004 

 
Demonstration Projects with Virginia 
In an effort to further build partnerships with resource agencies and others in both 
NC and VA, at least one demonstration project will be developed in the shared 
river basins.  Example projects may include a Dismal Swamp water management 
study and an oil recycling project. 
 

 This action supports the CCMP's Water Quality Plan, Objective B: “Reduce 
sediments, nutrients and toxicants from nonpoint sources."  

 
Estimated Cost: $10,000 

  Funding Source: EPA base funds for FY 2004 
 

School Yard Demonstration Projects 
School Yard Demonstration Projects solicited to provide environmental benefits 
in the Albemarle-Pamlico region. Results of the School Yard Demonstration 
projects will be transferable to all river basins in the Albemarle-Pamlico Region 
and other National Estuary Programs.  Project selection will be made by the 
Coordinating Council. 

 
 The Regional Councils’ demonstration projects support the CCMP’s Water 

Quality Plan goal: “Restore, maintain or enhance water quality in the 
Albemarle-Pamlico region so that it is fit for fish, wildlife and recreation.” 

 
Estimated Cost:  $100,000   
Funding Source:  EPA base funds for FY 2004 

 
  
Other Projects  
Develop partnerships with state and federal governmental agencies, academia, 
commercial and private organizations to develop and implement projects and 
workshops that support the mission of the APNEP to identify, restore, and protect 
the significant resources of the Albemarle-Pamlico estuarine system. 

 
Examples of possible projects include: Stream Restoration Workshops, Planning 
Workshops, Sustainability Workshops 

 
 All projects will at a minimum support the CCMP’s Implementation Plan, 

Goal: “Implement the Comprehensive Conservation and Management Plan in 
a way that protects environmental quality while using the most cost-effective 
and equitable strategies.” 

 
Estimated Cost:  $8,000   
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Funding Source:  EPA base funds for FY 2004 
  
 

III. PUBLIC OUTREACH AND EDUCATIONAL PROJECTS  
A combination of state, federal, and local efforts will be undertaken to broaden 
opportunities for the public to learn about the Albemarle-Pamlico estuary and 
management issues surrounding it.  Information about economic and cultural issues as 
they relate to estuarine protection will be integral to this undertaking. Efforts will be 
made to coordinate with other established coastal programs and activities to focus public 
attention on the APNEP region and coastal issues.  Proposed activities and dates are 
listed below. 

 
 The Public Outreach Projects support the CCMP's Stewardship Plan goal: "Promote 

responsible stewardship of the natural resources of the Albemarle-Pamlico region."   
 

Teacher Institute  
APNEP will partner with the NC Office of Environmental Education to offer a 
week-long teacher training institute at the 4H Center in Columbia. Approximately 
25 teachers from the Albemarle-Pamlico region will be provided with curriculum 
training in earth / environmental sciences with hands-on activities, site visits, and 
specific content to support inquiry, experiential, and research based instruction. 
 
 This project supports the CCMP's Stewardship Plan Objective C: “Ensure that 

students, particularly in grades K-5, are exposed to science and environmental 
education.” 
 

Estimated Cost:  $25,000 
Funding Source:  EPA base funds for FY 2004 

 
Mini-grants  
APNEP will establish a set of mini-grants for educators to provide material for 
educational purposes for studies related to the resources of the Albemarle-Pamlico 
regions.  The mini-grant will be competitive and available for sums up to five 
hundred dollars each.   
 
 This project supports the CCMP's Stewardship Plan Objective C: “Ensure that 

students, particularly in grades K-5, are exposed to science and environmental 
education.” 
 

Estimated Cost:  $4,000 
Funding Source:  EPA base funds for FY 2004 

 
 

Estuary Live! 
APNEP will partner with the NC National Estuarine Research Reserve, NOAA, 
and NC Coastal Reserve Program to offer interactive field trips for students from 
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North Carolina and throughout the country.  Participating teachers and viewers can 
connect to the trips using only an Internet-connected computer.  As teachers 
facilitate the trip, classes identify questions and email them to the estuary, where 
their questions are answered live from the field.  Class sessions are divided into 
grade levels so that the appropriate level of general estuarine education is 
provided.  For more information, visit the Estuary Live website at 
http://www.estuarylive.org . 

 
 This project supports the CCMP's Stewardship Plan Objective C: “Ensure that 

students, particularly in grades K-5, are exposed to science and environmental 
education.” 

 
Estimated Cost:  $4,000 
Funding Source:  EPA base funds for FY 2004 
  
Newsletter – The Beacon 
The APNEP newsletter, The Beacon, will be published twice a year.  The Beacon 
will disseminate information about the mission and goals of the NEP and provide 
information on progress of CCMP implementation.  The APNEP web site will also 
carry The Beacon.  
 

 This project supports the CCMP’s Stewardship Plan goal:  “Promote 
responsible stewardship of the natural resources of the Albemarle-Pamlico 
region.”  

 
Estimated Cost:  $1,685 
Funding Source:  EPA base funds for FY 2004 
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ADMINISTRATION AND FINANCIAL 
  
I. APNEP PERSONNEL 
APNEP staff are responsible for the coordination, planning and successful completion of 
APNEP functions including Regional Council and Coordinating Council meetings, 
APNEP forums and other APNEP-sponsored events.  In addition, staff monitors, and 
often becomes involved in, activities of state resource management agencies that relate to 
CCMP implementation. Staff also attend meetings, conferences and workshops in order 
to stay apprised of technological advancements that may prove beneficial in the APNEP 
region.  
 
Presently, the APNEP staff consists of the APNEP program office in Raleigh, with the  
Director (Bill Crowell) and Watershed Field Representative (Boyce Hudson); the APNEP 
public involvement office in Washington houses the Public Involvement Coordinator 
(Joan Giordano).  The APNEP also has two contract employees: the Citizens’ Water 
Quality Monitoring Program Coordinator  (Allen Clark) in Greenville, and the Virginia 
Watershed Field Representative (Noah Hill) in Suffolk.  The APNEP will be hiring 
additional staff in the coming months.  These positions include the Science Coordinator 
and a Watershed Field Representative. 
 
Although the Regional Councils and Coordinating Council are instrumental in identifying 
local environmental issues and prioritizing management actions within each basin, most 
management actions are implemented by various state agencies on a local, basinwide, 
regional or statewide basis.  
 
Progress is currently measured through communication with the primary agency, as 
identified in the CCMP, responsible for implementing each management action. The 
APNEP is currently developing a CCMP Implementation Tracking System (ITS) that will 
improve the Program's ability to successfully evaluate progress made towards 
implementing all CCMP management actions.   
 
Program Director 
In implementing the EPA recommendation to provide the APNEP coordinator with 
“sufficient authority and independence to be proactive and to ensure that key 
implementation activities occur”, DENR has moved the APNEP from the Division of 
Water Quality to the Office of Conservation and Community Affairs.  The program has a 
new leadership structure establishing authority over program staff and personnel. The 
new Program Director will administrate and coordinate program activities and the CCMP 
implementation process, involving interaction with numerous federal and state resource 
management agencies, universities, interest groups, and the general public.  This position 
manages the post-CCMP grants and associated contracts (including management of the 
Regional Councils’ demonstration projects), provides staff support to the Regional 
Councils and Coordinating Council, and represents the APNEP at local and national 
meetings.   
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Duties of the Director will include: 
• Administration of the APNEP 
• Supervision  and support of APNEP staff 
• Support to Coordinating Council and Regional Councils 
• Coordination of the CCMP implementation process 
• Implementation of FY 2003 Workplan  
• Development of the FY 2004 Workplan 
• Oversight of the Strategic planning process 
• Implementation of program enhancement measures 
• Management of program development and grant requests 
• Provision of educational outreach activities 
• Assistance with public relations 
• Update of website 
• Liaison with federal and state agencies, academia, and interest groups 
• Contract administration 
• Building partnerships on APNEP projects 
• Coordination and support of monitoring, research and educational programs 
• Establishment of the Scientific and Technical Advisory Committee (STAC)  
• Oversight of the APNEP monitoring strategy  
• Facilitation and fostering of coordination and communication between NC DENR 

agencies and VA DCR  
• Coordination with the NC National Estuarine Research Reserve System-Wide 

Monitoring Program (SWMP), Division of Water Quality, Division of Marine 
Fisheries and the Wildlife Resources Commission  

• Representation of APNEP at the Environmental Commission, Coastal Resources 
Commission, Marine Fisheries and Wildlife Resources Commission meetings 

• Oversight of APNEP monitoring and research efforts  
 

Personnel:  Bill Crowell began as the new director on June 3, 2002.  
Funding:   EPA FY 2004 base funds will continue to be used to support this position.  
 
 
Public Involvement Coordinator  
A Public Involvement Coordinator is necessary to enhance public relations and 
knowledge concerning issues relating to the CCMP; develop and implement educational 
and outreach programs; promote dialogue between local government officials and private 
citizens; and provide liaison responsibility for the Citizens’ Water Quality Monitoring 
Program.  This position also provides valuable staff support to the Regional Councils and 
Coordinating Council.   
 
Duties of the Public Involvement Coordinator will include: 

• Coordination and implementation  of public relations activities  
• Development, enhancement and coordination of outreach programs 
• Coordination of Regional Council Meetings 
• Development, enhancement and coordination of educational programs 
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Personnel:  Joan Giordano will continue in this role within the Office of Conservation 

and Community Affairs within the NC Department of Environment and 
Natural Resources.  Ms. Giordano has served in this role with Division of 
Water Quality since 1987.   

Funding:   EPA FY 2004 base funds will continue to be used to support this position.  
Funding also include approximately $10,000 for annual  rent at the DENR 
Washington Regional Office.  

 
 
Watershed Field Coordinator (NC)  
The Watershed Field Coordinator (NC) will provide coordination and support to local 
governments and state agencies to enhance CCMP implementation in three common river 
basins.  This position will provide an essential function as an APNEP liaison to local 
governments and state agencies. This new position will split time between the Raleigh 
and Washington DENR Regional Offices.  NC DENR funds will be used to support this 
position.  This position is expected to be filled by August 2003. 
 
Duties of the Watershed Field Coordinator will include: 

• Liaison with local governments in APNEP region 
• Provision of support for North Carolina’s River Basin Regional Councils, 

Coordinating Council, and APNEP activities  
• Facilitation and fostering of coordination and communication with Virginia’s 

Watershed Field Coordinator  
• Provision of coordination and support to local governments and state agencies to 

enhance CCMP implementation    
• Assistance with Strategic planning process 
• Liaison with NC Basinwide Planning Program 
• Support for the Scientific and Technical Advisory Committee (STAC) 
• Assistance with event planning and facilitation as necessary 
• Assistance with educational outreach and public relations 
• Liaison with federal and state agencies, academia, and interest groups 

 
Personnel:  Boyce Hundson has filled this position since July 2002. 
Funding:     NC DENR funds will be used to support this position.   
 
 
Watershed Field Coordinator (VA)   
The headwaters for the Pasquotank, Chowan and Roanoke River basins are located 
within Virginia. One of the most critical components to effectively implementing the 
CCMP within these basins is comprehensive long-term coordination between North 
Carolina and Virginia.  To provide coordination and support to APNEP, DENR and the 
Virginia Department of Conservation and Recreation (VA DCR), and to enhance 
implementation of the CCMP in the Roanoke, Chowan and Pasquotank river basins, an 
APNEP Watershed Field Coordinator was hired by VA DCR in August 2000. The 
APNEP supports one-half of this part-time position and the contract specifies that the 
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Watershed Field Coordinator will devote approximately 20 hours per week to APNEP 
needs.  This position will continue to work out of the VA DCR Albemarle, Chowan and 
Coastal Watersheds Office in Suffolk, Virginia. 
 
Duties of the Watershed Field Coordinator (VA) will include: 

• Coordination and support for Virginia’s Watershed Conservation Roundtables 
(basin councils) in the Albemarle, Chowan and Roanoke River basins.  The 
Roundtables will play a critical role in providing regional forums for stakeholders 
to discuss and develop CCMP implementation protocols and efforts in Virginia. 

• Facilitation and fostering of coordination and communication with North 
Carolina’s Watershed Field Coordinator 

• Compilation of information from local jurisdictions that will aid in APNEP 
CCMP work plans and DWQ basin plans and non-point pollution source control 
efforts, targeting and monitoring of progress.  Examples of information needed 
could include: demographics, current and projected land uses, nonpoint source 
pollution control programs, local GIS maps, and BMPs implemented 

• Assistance with CCMP public relations by preparing material for regionally 
targeted fact sheets, news releases, and other articles to be published 

• Assistance with CCMP public relations by preparing material for APNEP 
newsletter – The Beacon 

• Liaison with NC Basinwide Planning Program 
• Support for the Scientific and Technical Advisory Committee (STAC) 
• Assistance with event planning and facilitation as necessary 

 
Personnel:  This position is currently held by Noah Hill of VA DCR. 
Funding: EPA FY 2004 base funds will be used to support this position through at 

contract with the Virginia Dept. of Conservation and Recreation.  
 
 
Watershed Field Representative (NC)  
The Watershed Field Representative will assist the Program Director to administrate and 
coordinate the CCMP implementation process, involving interaction with numerous 
federal and state resource management agencies, universities, interest groups, and the 
general public.  This new position, currently being established, will assist in the 
management of grants and associated contracts, and provide staff support to the Regional 
Councils and the Coordinating Council.  
 
Duties of the Watershed Field Representative (NC) will include: 

• Assistance with administration of program activities 
• Assistance with Strategic planning process 
• Assistance with educational outreach and public relations 
• Assistance with additional program development  
• Liaison with federal and state agencies, academia, and interest groups 
• Coordination and support to local governments and state agencies to enhance 

CCMP implementation  
• Provision of support for North Carolina’s River Basin Regional Councils 



 39

• Facilitation and fostering of coordination and communication between Virginia’s 
Watershed Roundtables and North Carolina’s River Basin Regional Councils 

• Assistance with implementation of a comprehensive monitoring plan 
• Liaison with NC Basinwide Planning Program 
• Provision of support for the Scientific and Technical Advisory Committee 

(STAC) 
 

Personnel:  This position is expected to be filled by August 2004. 
Funding:    EPA FY 2004 base funds will be used to support this position.   
  
Science Coordinator    
The Science Coordinator will assist the Program Director with administration and 
coordination of the CCMP.   The new position, currently being established, will help 
design and implement a comprehensive monitoring strategy and reporting process, 
establish the Scientific and Technical Advisory Committee (STAC), and review project 
proposals and reports for merit. This position will assist in the management of grants and 
associated contracts, and provide staff support to the Regional Councils and the 
Coordinating Council.  
 
 Duties of the Science Coordinator will include: 

• Coordination and support of monitoring, research and educational programs 
• Assistance in the establishment of the Scientific and Technical Advisory 

Committee (STAC) and support for all meetings 
• Development of the APNEP monitoring strategy  
• Facilitation and fostering of coordination and communication between NC DENR 

agencies and VA DCR on monitoring and research 
• Coordination of monitoring and educational activities with the NC National 

Estuarine Research Reserve System-Wide Monitoring Program (SWMP), 
Division of Water Quality, Division of Marine Fisheries and the Wildlife 
Resources Commission  

• Representation of APNEP at the DENR Science Advisory Council (SAC) 
• Oversee Citizens’ Water Quality Monitoring Program  
• Research and evaluation of Submerged Aquatic Vegetation surveys and 

monitoring proposals. 
• Investigation of approaches for using APNEP supplemental funding for research 
• Assistance with Strategic planning process  
• Liaison with federal and state agencies, academia, and interest groups  
• Support for North Carolina’s River Basin Regional Councils 
• Liaison with NC Basinwide Planning Program 
• Oversight of Watershed Demonstration Projects 
• Liaison with the Division of Water Quality's Laboratory Section  
• Assistance with APNEP CCMP educational outreach and public relations 
 

Personnel:  This position is expected to be filled by July 2003. 
Funding:    EPA FY 2004 base funds will be used to support this new position 
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II. GRANTS TO LOCAL ENTITIES 
The Albemarle-Pamlico NEP let numerous contracts in FY 2003 in order to accomplish 
the tasks presented in the FY 2003 Work Plan.   These items are discussed in the Goals 
and Accomplishments, and the Ongoing Projects sections of this report. 
 
Additionally, funds from previous EPA grants have been dedicated to help support a new 
round of watershed demonstration projects.  The Regional Councils are currently 
selecting demonstration projects from the proposals and allocating funding levels.   The 
total funds available for this round of demonstration projects is $250,000 with $50,000 
available per basin. A “Request for Proposals” was open for governmental agencies, 
educational institutions, and non-profits from March 1, 2003 until May 9, 2003.  
Regional Councils will review project applications and make awards in June.  All 
contracts should be let by the end of July. 
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GRANTS TO LOCAL ENTITIES 
Project  

Title 
Funded  
Amount 

Project 
Leader 

 
Purpose 

 
Deliverables 

Completion 
Date 

 
Status 

Selected Creek 
Monitoring 
Demonstration Project 

$ 25,000 from 
EPA base funds 
awarded in FY 

1995-1996 

 
Neuse River 
Foundation 

Monitoring the mouth of two 
selected creeks to determine 
pollution contribution 

Monitoring 
Data Final 
Report 

 
December  2002 

 
Complete 
 

Alternative On-site 
Wastewater Treatment 
System Demonstration 
Project 

$ 18,400 from 
EPA base funds 
awarded in FY 

1995-1996 

 
NC State 
University 

Demonstrate the effectiveness of 
an advanced on-site wastewater 
treatment system in reducing 
pollutants to groundwater 

Report and 
installation of 
the peat bio-
filter 

 
 
April 2003 

 
 
Complete 

 
Subsoiler/Denitrificati
on Barrier 
Demonstration Project 

 
$22,000 from 

EPA base funds 
awarded in FY 

1995-1996 

Mid-East 
Resource 
Conservation 
and 
Development 
Council 

Demonstrate the effectiveness of 
utilizing subsoiler techniques to 
improve soil permeability and 
denitrification walls to 
remove/reduce nitrate from 
shallow groundwater. 

 
Demonstration 
sites 
Report 

 
 
April 2003 

 
 
Complete 
 

 
Winfall Water Quality 
Demonstration Project 

 
$26,000 from 

EPA base funds 
awarded in FY 

1995-1996 

Albemarle 
Resource 
Conservation 
and 
Development 
Council 

 
Demonstrate the effectiveness of 
a constructed wetland in treating 
backwash water from water 
treatment plant 

 
Constructed 
wetland,  
Report 

 
 
July 2002 

 
Complete 
 

 
Sample Analysis: 
Comparison of Field-
Scale and Aggregated 
Versions of Nitrogen 
Loss Estimation 
Worksheet (NLEW) 

$241,800 
($30,000 from 
EPA CWAP 
supplemental 

funds, $120,000 
from Federal 319 

Program and 
$91,800 state in-

kind match) 

 
 
 
NC State 
University 

Development of an accounting 
methodology to assist the NC 
DWQ in verifying and adjusting 
the nutrient loading baseline from 
agricultural fields within the 
Neuse River Basin  
 

 
 
 
 
Report 

 
 
 
February 2003 

 
 
 
Complete 

 
Model Representation 
of Urban Stormwater 
Treatment System 

 
$24,000 

 
Partnership for 
the Sounds / 
NC Estuarium 

. The exhibit will depict an 
innovative system for treating 
urban stormwater recently 
completed by the City of 
Washington in its downtown area. 
 

A permanent 
exhibit 
displayed at the 
Estuarium in 
Washington, 
NC 

 
 
October 2003 

 
 
Complete  



 42

Project  
Title 

Funded 
Amount 

Project 
Leader 

 
Purpose 

 
Deliverables 

Completion 
Date 

 
Status 

       
 
Watershed Coordinator 
(VA) 

 
 

$25,000 

VA. Dept. 
Conservation & 
Recreation 

Fund Watershed Coordinator 
position in VA 

Program 
support  
Reports 

 
Ongoing 

 
In Progress 

Riparian Restoration $75,000 EPA 
dedicated funds 

for project 

Tryon Palace 
Committee 

Riparian Restoration Shoreline 
restoration 
Reports 

 
September 2004 

 
In Progress 

Citizens Water Quality 
Monitoring 

$53,000 East Carolina 
University 

Outreach / Monitoring Program 
Newsletters 
Reports 
Database 

 
Ongoing 

 
In Progress 

Neuse River Video $5,000 Rick Allen Outreach Video Production Video October 2003 Complete 
Conservation 
Easement Workshops 

$6,000 NC State 
University   

Organize a set of workshops on 
conservation easements 

Workshops July 2003 Complete 
 

River Basin 
Educational Inserts 

$7,000 NC DENR – 
Office of 
Environmental 
Education 

Develop, print and distribute a 
educational material or river 
basins in AP region 

Educational 
Materials 

 
October 2003  

  
In Progress 

Water Quality 
Monitoring Platforms 

$40,000 NC DENR – 
Div. Water 
Quality 

Support of real –time water 
quality monitoring platforms  

Monitoring 
Website 
 

 
October 2003 

 
In Progress 

Project Wet $8,000 NC DENR – 
Div. of Water 
Resources 

 Organize five (5) Project WET 
workshops – one in each basin 

 
Workshops 

 
October 2003 

 
In Progress 

NC Stream Watch $7,000 NC DENR – 
Div. of Water 
Resources 

Support NC StreamWatch 
activities in upper basin areas of 
AP region 

 
Workshops 

 
October 2003 

 
In Progress 

FerryMon $40,000 Univ. of North 
Carolina 

Support FerryMon Project in AP 
Sounds 

Monitoring 
Website 

October 2003 In Progress 

Conservation 
Assessment of AP 
Region 

 
$12,000 

NC DENR – 
Natural 
Heritage 
Program 

Conservation Assessment of AP 
Region 

Report December 2003  
In Progress 

EstuaryLive! $12,000 NC DENR- 
Div. Coastal 
Management 

Assist with Production of 
EstuaryLive! 

EstuaryLive 
Events 

October 2003  
In Progress 
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III. FUNDS LEVERAGED 
The APNEP has historically done little work to leverage additional funds for specific 
CCMP implementation actions.   As the program progresses we are leveraging more 
funds through our partnerships, projects and grants.  
 
FY2003 
The Albemarle-Pamlico NEP has more actively sought alternative sources of funding for 
APNEP activities and projects to fulfill the goals of the CCMP.  In addition, the APNEP 
sought out additional avenues for collaborating with other agencies to assist in targeting 
these program funds towards CCMP and basinwide goals.  Where possible, APNEP 
worked to cost-share projects to increase the effectiveness or the magnitude projects.  
Although in several cases the APNEP was not the primary catalyst for the project.  
 
Currently the APNEP is working with the Regional Councils to identify demonstration 
projects.  Many of these applications have matching funds, therefore the APENP’s 
leveraged fund amount is expected to increase in the coming months for FY 2003. 
 
Additionally, the APNEP staff has plans to work with EPA staff to identify and develop 
strategies for leveraging funds beyond EPA base operating budgeted funds. 
 
FY 2004 
The Albemarle-Pamlico will seek additional avenues for collaborating with other partners 
to assist in targeting program funds towards CCMP implementation goals. Where 
possible, APNEP will cost-share projects with other funding sources to increase the 
effectiveness and magnitude of enhancement and restoration projects. NEP will actively 
seek alternative sources of funding for APNEP activities and projects to fulfill the goals 
of the CCMP.    
 
*Please see attached Leverage Worksheet 
 
Additionally, the APNEP has been successful in its ability to promote the needs, as well 
as the successes, associated with natural resource management, protection and 
enhancement efforts in the APNEP region.   Several State conservation funding sources 
were formed in response to research funded by the Albemarle-Pamlico Estuary Study.  
These programs include Clean Water Management Trust Fund, Clean Water State 
Revolving Fund Program, and the North Carolina Conservation Reserve and 
Enhancement Program. 
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IV. FY 20004 ESTIMATED FEDERAL COST SHARE  
 

Federal Budget FY 2004 
The federal budget for FY 2004 funding of $536,685 ** 

 
IMPLEMENTATION PLAN 

  Program Director*       $ 73,000  
   Includes office supplies 
  Public Involvement Coordinator*    $ 66,000  
   Includes office supplies & regional office rental 
  Science Coordinator *      $ 55,000  
   Includes office supplies 
  Watershed Field Representative*    $ 55,000  
   Includes office supplies 
  Watershed Field Coordinator (contract with VA DCR)  $ 25,000 
   
  Coordinating Council and Regional Councils Support $   2,000 
   
  Strategic Planning**       $ 30,000 

    Subtotal $ 306,000 
 

 STEWARDSHIP PLAN 
  Citizens’ Water Quality Monitoring Program  $ 56,000 
  Atlantic White Cedar Restoration Project   $ 16,000 

Demonstration Projects with Virginia    $ 10,000 
Schoolyard Demonstration Projects     $ 100,000 
Other Projects (Sustainability Workshops)    $ 4,000 

           Subtotal   $ 186,000 
 

 PUBLIC OUTREACH PROJECTS 
Teacher Institute      $ 25,000   
Mini-grants       $ 4,000  

 EstuaryLive!       $ 4,000 
 Newsletter – The Beacon     $ 1,685  

  Subtotal    $ 34,685 
 

TRAVEL  (Allocated by EPA)                $ 10,000 
 
 

           Total Proposed For FY 2004 Funds  $ 536,685 
 

* Includes:  Fringe Benefits based on Social Security (7.65 %) & Retirement (3.03 %) of position’s annual 
salary and Medical Insurance Plan rate of $2,933 per year. 

Indirect Costs based on 10 % of salary. 
 

** The EPA in FY 3003 as a penalty withheld $30,000 from the Albemarle- Pamlico National 
Estuary Program for a late report in FY 2002.  This remaining $30,000 was budgeted in the FY 

2003and matched and will be used for APNEP strategic planning. 
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V. NON-FEDERAL COST SHARE (Match  FY 2004) 
 
Summary of State Funds (Match Requirement) 
The federal budget for FY 2003 funding of $536,685.  The NC Department of Environment 
and Natural Resources intends to provide $503,685 as part of the 1:1 non-federal match 
for this agreement with matching funds equaling $30,000 provided in state match in FY 
2003.  This $30,000 was budgeted in the FY 2003  Work Plan and Budget.  It will be used for 
strategic planning. Therefor the non-federal cost share (state match) budget as provided below 
covers $506,685 
 
The match will be provided through:  

1) in-kind services provided by staff of the Department of Environment and Natural 
Resources and its various divisions and offices and  

2) Natural Heritage Trust Fund and Clean Water Management Trust Fund projects 
located with in the Albemarle-Pamlico region.   

 
Below is a list of the intended state match: 
            %                      
POSITION   #  SALARY  EFFORT              Match    
 
OFFICE OF CONSERVATION & COMMUNITY AFFAIRS (CCA) 
Dir. CCA         1   76,610                   .20       15,322.00     
NC Watershed                
    Field Coordinator     1   61,400                  1    61,400.00  
Office Assistant            1  35,240                   .20   7,048.00  
 
DIVISION of  WATER QUALITY (Basinwide Planning Branch)   
Env. Spec III  1    35,337               .50   17,668.50   
Env. Spec II  1    34,302                .50   17,151.00  
 
DIVISION of  WATER QUALITY (Nonpoint Source Planning Unit) 
Env. Spec III 1     44,777                .50   22,388.50  
 
DIVISION of WATER QUALITY (Neuse River Response Team)  
Env. Spec I  1    31,131               .50   15,565.50  
Env. Spec II  1  32,553              .50   16,276.50  
Env. Bio I  1  33,146               .50   16,573.00  
Env. Tech IV  1  28,195               .50                  14,097.50 
  
DIVISION of FOREST RESOURCES (Water Quality Foresters) 
 Service Forester II       1  42,585   .65               27,680.25  
 Service Forester II       1         34,709    .65               22,560.85  
 Service Forester II       1          34,022   .65               22,114.30 
 
     Totals           275,846 
     Fringe Benefits*  6.85          49,551 
                                                                     TOTAL IN-KIND: $ 325,397 
 
* Fringe is based on Social Security (7.65 %) & Retirement (3.03 %) of position’s annual salary, plus 
Medical Insurance Plan rate of $2,933 per year. 
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Implementation ( In-Kind Services Descriptions) 
 
Basinwide Planning Unit 
Environmental Specialist III and Environmental Specialist II – These positions work as 
basinwide planners in DWQ’s Basinwide & Estuary Planning Unit responsible for 
developing basinwide water quality management plans including all five basins in the 
Albemarle-Pamlico region.      
 

 These positions support the CCMP’s Water Quality Plan, Objective A, Management 
Action 1:  “Develop and begin implementing basinwide plans to protect and restore 
water quality in each basin according to the schedule established by the Division of 
Water Quality.” 

 
Nonpoint Source Planning Unit 
Environmental Specialist III – This position works in DWQ’s Nonpoint Source Planning 
Unit and spends a considerable amount of time on the development and implementation 
of a nutrient control strategy in the Tar-Pamlico River Basin.   
 

 This position supports the CCMP’s Water Quality Plan, Objective B, Management 
Action 1: “ For each river basin, develop and implement a plan to control nonpoint 
source pollution as part of the basinwide management plans.” 

 
The Neuse Response Team 
The Neuse Response Team is located in DWQ’s Environmental Sciences Branch.  The  
response teams are equipped to respond quickly to fish kills (and other water quality-
related events) in order to better determine causes and conditions.   
 

 These positions support the CCMP’s Water Quality Plan, Objective E, Management 
Action 1:  “Continue to track and evaluate indicators of environmental stress, 
including algal blooms, fish kills, and fish and shellfish diseases.”   

 
Water Quality Foresters 
In August of 2002, the "Forestry NPS Unit" was established within the Division's Forest 
Management Branch. The organization is charged to develop and implement water 
quality projects that serve to minimize NPS pollution from forest operations. The Unit 
also practices technology transfer though BMP related education and training workshops 
and supporting publications targeted at forest operators and forestland owners. Unit staff 
also share a role in normal forest management and incident operations undertaken by the 
Division. 
 

 These positions supports the CCMP’s Water Quality Plan, Objective B, Management 
Action 1: “Strengthen implementation of forestry best management practices through 
training, education, technical assistance and enforcement.” 
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Stewardship (NC Natural Heritage Trust Fund)  
The Natural Heritage Trust Fund was established by the NC General Assembly in 1987.  
It was provided with a continuing funding source by the General Assembly in 1989 and 
an additional source in 1991. The Natural Heritage Trust Fund is financed by receipts 
from the annual fees for automobile personalized license plates, and in 1991, by 15% of 
the deed stamp tax.  In July 1996, funding from the deed stamp tax increased to 25% of 
the state's share. The Natural Heritage Trust Fund provides grants to state agencies (NC 
Department of Environment and Natural Resources, NC Wildlife Resources Commission, 
NC Department of Cultural Resources, and NC Department of Agriculture and Consumer 
Services) for purposes of acquiring natural lands for state parks, preserves, wildlife 
conservation areas, coastal reserves, natural and scenic rivers, historic site properties, and 
other outdoor recreation and natural areas. Inventories by the Natural Heritage Program 
are also eligible for grants. Funding priorities are given to projects which will protect 
areas of state or national ecological significance or outstanding cultural significance.  
 
 
The following projects within the Albemarle-Pamlico region will be used for match.  
 

 
Project 

 
Location/ River Basin 

 
Purpose 

 
Amount 

Amount 
for Match 

Newbold-White House 
Historic & Natural 

Heritage Site 

Perquimans County 
Pasquotank River Basin 

Land 
Protection 

 
$ 236,000 

 
$181,288 

 
Project Description 
Newbold-White House Historic & Natural Heritage Site 
The Department of Cultural Resources received  $236,000 from the NC Natural Heritage 
Trust Fund towards a $988,500 three-year effort to acquire land to protect the historic 
quality and natural shoreline habitats at the site.  This purchase protects the final 89.15 
acres targeted in this effort.  The site is located on the Perquimans River and located in 
the Pasquotank River Basin Watershed.   It contains important habitat for waterfowl and 
estuarine fauna.  The Newbold-White House was built in 1730 and the oldest brick house 
in North Carolina.  It is also the oldest house in the state that is open to the public on a 
regular basis.  APNEP will use $181,288 of this conservation purchase as match. 
 
 
SUMMARY OF STATE MATCH 

In-kind Positions (Implementation):    $ 325,397 
Natural Heritage Trust Fund Projects (Stewardship):  $ 181,288 

TOTAL: $ 506,685 
 
 
 
 
 
 
 



 48

VI. TRAVEL  
The EPA considers personal, face-to-face contact with peers and colleagues essential for 
information sharing and technology transfer.  As part of the FY 200a4 federal grant, EPA 
is provided APNEP with $10,000 allocated as travel funds for program enhancement, 
education, and outreach support. 
 
These funds are to be used for activities such as:   

1) Presentations at or participation in national or regional NEP meetings 
2) Presentations at or participation in workshops or conferences 
3) Travel to other NEPs or communities to provide peer-to-peer technical assistance 
4) Travel to other NEPs or watersheds for assistance 
5) Travel by NEP staff or stakeholders from other NEPs or watershed programs to 

provide NEP with assistance 
6) Travel to national or international conferences to share information on the 

National Estuary Program 
 

Funds may also be used to pay for travel of staff or stakeholders from other NEPs or 
watershed organizations to serve as a consultant to a NEP.   These stakeholders may 
include citizens, members of environmental or public interest organizations, business or 
industry representatives, academicians, scientists or technical experts. As a requirement 
of this agreement, APNEP core staff are required to attend all national or regional 
meetings called on behalf of the NEPs.  These funds cannot be used to pay for travel of 
Federal employees. 
 
FY 2003 
Travel funds during FY2002 were utilized by APNEP staff to attend a number of 
important meetings and conferences.  Below is a summary of these activities:  
 
Personnel Date Purpose Location Cost* 
Crowell/Giordano October 

2002 
ANEP-EPA/NEP 
National Meeting 

Ocean City, 
MD 

$  2000 

Crowell/Giordano March 
2003 

ANEP-EPA/NEP 
National Meeting 

Washington,  
DC 

$ 2000 

Giordano February 
2002 

NEP Outreach  
Meeting 

New Orleans,  
LA 

$ 1,000 

Crowell October  
to June 

  Program Activities Albemarle –
Pamlico Region 

$ 400 

Giordano October  
to June 

  Program Activities Albemarle –
Pamlico Region 

$ 800 

Crowell/Giordano September 
2003 

ANEP-EPA/NEP 
National Meeting 

Seattle, 
WA 

$  2000** 
 

*estimated  funds included equipment rental and food 
** estimated cost of event 

  Total $10,000  
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FY 2004  
As part of the FY 2004 federal grant, funds in the amount of $10,000 are included in the 
budget for program and outreach support.  These funds are to:  
 
1) cover travel for the APNEP Program Office, Management Conference members, or 

other associated stakeholders to appropriate national and regional conferences, 
workshops, or meetings;  

2) provide peer-to-peer technical assistance to other National Estuary Programs (NEPs) 
or neighboring communities; and  

3) bring in staff or stakeholders from other NEPs or watershed programs to assist 
APNEP.   

 
As a requirement of this agreement, APNEP staff are required to attend all national or 
regional meetings called on behalf of the NEPs.  These funds cannot be used to pay for 
travel of Federal employees. 
 
 
 
 


